120	60	15	2
Overall Task	Completed	In Progress	Not Started



February 2025

M	T	W	T	F	S	Su
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

Gantt chart for Bright TV

	Task name	Person in charge	Duration	March				April				November			
			2 weeks	1W	1W	1W	1W	1W	2W	2W	2W	2W	2W	3W	4W
	Phase 1: Project kickoff	Lastana Musekwa	1 day												
1	Data Dowloads	Lastana Musekwa	1 day												
2	Loading of Data into Databricks	Lastana Musekwa	1 day												
3	Coding of data in datbricks using SQL	Lastana Musekwa	1 day												
	Dowloaded clean data	Lastana Musekwa	1 day												
1	Downloading of clean data into Excel	Lastana Musekwa	1 day												
2	Creating of Pivot Tables	Lastana Musekwa	1 day												
3	Creating of Graphs	Lastana Musekwa	1 day												
4	Final Presentation Preperation	Lastana Musekwa	1 day												
5	GIThub repository setup	Lastana Musekwa	1 day												
6	Sharing Github Link with Bright learn	Lastana Musekwa	1 day												